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Five Year Facilities Construction Program

» Who
» What
> Why
» Where
» When
» How




Who

» Financial Management Services

» State Engineers Office

» Multimodal Planning Division

» District Engineers

» Senior Project Manager of District
» Statewide Project Management

» COG’s MPQ’s

» State Transportation Board

ADOT 3




.
What

» Decision Making
Funding Levels, RIC, Department Policy

» Capital Improvement Plan for Department
(STIP)

» Project Level




Why

» State Transportation Board Policy
» ARS 28-6951-1 through 28-6955

» Annual Requirement

» ADOT's TIP

» Federal Requirement for use of Federal
Funds




Where

» Organization
Multimodal Planning Division
Intermodal Transportation Division
> District Involvements
» Group Managers

Pavement, Bridge, Sign, Rest Area, POE, etc




.
When

> July 1 New Program Available
> September — October TAC — RAAC Meetings
» December ADOT, MAG, PAG Coordination

> February PPAC & STB Adopt Tentative
Program

> March, April, May Public Hearings
» June STB Approves Program




Fiscal Year Begins
July 1 Fin

Mid-May

Planning for the following year's cycle begins

April
and May

March, Joint STB meetin
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How
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Priority Programming Process
Planning 2 Programming (P2P)
eSTIP

Coordination with COG’s and MPQ'’s
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Construction
Projects

Fiscal Year - 2015
A Brdge A Road Improvements Mile Post
A Construction A Safety Kilometer Post

A Pavement Pressrvation A Widening
£ Preservation Cities and Towns

— State Highway System
County Boundaries

Forest Land
Bureau of Land Mgmt
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Questions??




